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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:
QUESTIONS & ANSWERS RFI # |

Questions & Answers RFI # 1

(1-25)

1.

Q. Page 5, Para 10

Paragraph states: "Liquidated damages are assessed at $2,168.00 per day for every day of delay
past the period of petformance of 300 calendar days until contract completion for either the
Base Items or the Optional Items whichever is applicable." Please clatify how this is applied.
For example, if the base contract is work is completed within 300 days and an optional item is
completed within 320 days, but was awarded on the 30th day of the contract, will liquidated
damages apply?

A. No, if the option item is completed on 320 day since NTP of the contract. LD will apply
after 330 days after the NTP in this case.

Q. Page 17, Para 2.2.1
a) The acronym PDT is used without supplying a definition. Please clarify term.

A. PDT stands for “Project Development Team” which is every stakeholder in the contract.

Q. b) It is assumed that the design meetings for Phase 1 & 2 will be conducted onsite. Please
confirm.

A. Most design meetings especially the early ones will be held in Qalaa House with AED
Engineers’ participation.

Q. Page 22, Para b
If contractor intends to use local subcontractor labor, does this clause still apply?

A. Only if the Government asks for report.

Q. Page 47, Para 1

Paragraph states: "The work within this contract shall meet and be constructed in accordance
with current U.S. design and International Building Codes (IBC), Life Safety Codes (NFPA-101),
Force Protection and security standards." In case of conflict between the documents, which is to
govern?

A. The contracting officer will decide. Normally design shall be consistently using one set of
standard.

Q. Page 47, Para 1.3
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Paragraph states: "the Contractot’s Quality Control Manager is requited to have completed the
U.S. Army Corps of Engineers CQM course, or equivalent." Please clarify equivalent courses.

A. Not available in Afghanistan.

Q. Page 127, Para 1.4

Paragraph states: "The Contractor shall be responsible for physical secutity of all materials,
supplies, and equipment of every description, including property which may be Government-
furnished or owned, for all areas occupied jointly by the Contractor and the Government, as well
as for all work performed." Please confirm that the government is NOT providing such security.

A. The government will not be responsible for the safe guard of material, supplies, and
equipment in the contractor’s possession even they are originally furnished by the government.

Q. Page 133, Para 1.20.6
Paragraph 1.20.5 states a submittal requirement of 60 days after award for training plan, however;
this paragraph states a requirement for 90 days prior to training. Please clarify which
requirement is accurate.

A. AED will accept less requirement of 90 days prior to training.

Q. Page 136, Para 1.26

Paragraph states: "The Contractor shall anticipate unscheduled removal from the work site an
average of five (5) days per month." Please clarify if this in addition to the "Monthly Anticipated
Unusually Severe Weather Calendar Days" as listed in paragraph 1.22.1.

A. They are additional to the weather delay but are separate subject matter.

Q. Page 152, Para 1.4
Paragraph states: "However, the local language of host country shall be added to project as-built
drawings." Please confirm requirement.

A. AED is not enforcing this requirement and will not on this project.

Q. Page 2406, Para 1.2

Paragraph states: "Work shall be executed in accordance with the Technical Requirements in
Section 01015 (Khuja Rawash) and Section 01016 (PEC) and the drawings and technical
specifications included with this contract." Apart from this paragraph, the preceding paragraph
(1.1) and section 01015 no reference to the work Khuja Rawash site is provided. Neither are
drawings for the site provided. Please confirm if this is a part of the scope of this contract.

A. This paragraph is in “technical reference” portion of the RFP and not part of scope of work.
Please read carefully Section 01010 of the RFP.

Q. Page 247, Para 2.2

Paragraph states: "The Contractor shall search, identify and clear all mines and unexploded
ordnance (UXOs) from the areas described in this contract." This directly contradicts paragraph
3 of Section 01010 starting on page 47. Please clarify whether or not this requirement exists.

A. This paragraph is in “technical reference” portion of the RFP and not part of scope of work.
Please read carefully Section 01010 of the RFP.
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Q. Page 248, Para 2.6

Paragraph states: ""The Contractor shall design and construct 3 collection points suitable for solid
waste disposal and temporary storage at each site." However, none of the drawings for the Pol-
E-Charkhi site show such facilities. Please confirm requirement.

A. This paragraph is in “technical reference” portion of the RFP and not part of scope of work.
Please read carefully Section 01010 of the RFP.

Q. Will there be a disinfection and chlorination system in the supply of water system as
mentioned in pages 67 and 68 of 241 in Section 1015-Technical Requirements?

A. Depend upon the water quality. Based upon the water quality in Kabul Area, the answer is
likely “yes.”

Q. In the scope of work it was mentioned that the main electrical system comes from Pol-E-
Charki Base, this electricity will be carried by the electrical poles, or, will be carried underground?

A. Both methods are acceptable.
Q. What is the distance between Pol-E-Charki Base and the fuel depot site?

A. The closest transformer is T-25 which is suitable for the source of the primary power; a
scalable map is attached here for reference.

Q. During the site visiting we were told that the fuel tanks are already checked, however in the
scope of work, on page 52 of 241, it is written that the tanks would be checked by an inspector.
Shall we be responsible for the weldings of tanks?

A. The paragraph is clearly intended to hold the contractor responsible for a quality final
product. The tanks had been checked and found structurally sound but need “minor structural
repairs, testing and new internal coating.” Old welds may present problem but not clearly
indicated in the report from original survey because it was impossible to tell behind the old
coatings.

Q. In the scope of work on page 54 of 241, it is written that the building exterior walls will be
covered by R13 insulation systems. All buildings' exterior parts will be covered by R13 insulation
systems, or, NOT?

A. Yes, except independent columns and parts with no interior space behind.

Q. In the scope of work, on page 41 of 241,it is written that there will be two perimeter walls
between which it will be filled by sand and the outermost 150mm portion of it will be covered by
gravel, what is the distance between these perimeter walls?

A. Follow the existing layout.

Q. Did you check the fuel pipes between the concrete walls and the tanks in M121 drawings? If

not, the soil around the tank should be removed and somehow the pipes should be checked and
renewed by opening a hole through this concrete wall!
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A. The Scope of work calls for all pipes to be replaced with new unless otherwise instructed by
the contracting officer.

Q. In the scope of work, in Section 01810, on page 8, in the system flushing chapter, who is
going to provide the fuel mentioned filling 25% of the tank?

A. It is not in the scope of work, and will not be the contractor’s responsibility to fill the tank
with fuel.

Q. In scope of work it is saying that the contractor will furnish a minimum of 03 keys per lock
but in Technical Requirement Section 01015, page 83 of 241, article 3.10.2 DOOR saying Master
Key System. Shall we will provide master key system or not for all buildings?

A. Detail requirement shall be determined in the design stage.

Q. Waste Water Treatment - Shall we prepare waste water laboratory space & equipment which
is mention in section 01015 Technical Requirement, page 75 of 241 articles 2.3.6.6?

A. Quality control and testing shall be part of manufactured package; the contractor is
responsible to present the government the solution.

Q. We send you an email on 04.08.2008 for some other questions. We request you that please
inform us that either your good self had received the email or not?

A. We can not answer questions to one bidder only. Answers must be open to all other bidders.
Please present the government relevant and well prepared questions and expect answers in later
dates.

Q. Our Specialist Team for Petrol Tanks and Petrol Pipes will arrive on coming Tuesday
04.15.2008 or Saturday 04.19.2008 from Turkey. They want to see the site. Is it possible that we
shall visit the site again or shall we require to take special permission from your side?

A. You do not need permission from us. ANA PeC Garrison is responsible for the site and we
do not have direct contact with the Garrison. Try to explain your intention to the guard.

Q. In above subject project solicitation there is mentioned two projects? One is Pol-e-Charkhi
Class III Fuel Depot and second is Khuja Rawash Fuel Depot. We want to know that when will

be the site visit for Khuja Rawash Fuel Depot.

A. Please read the Scope of Work carefully. The SOW has not mentioned Khuja Rawash site.

(End of Summary of Changes)



